

## PRS 90-Day Deliverables Schedule (end of November 2009)

Pillar	PRS Intervention	Due Date	Lead Ministry / Agency	Responsible Dept./ Manger
ERC	Develop a National Microfinance Policy	November 2009	CBL	
ERC	Train staff to implement MCIMS	August 2009	MLME	
ERC	Conduct six (6) months training in statistical software	September 2009	MoL	
ERC	Provide computers and accessories for Statistical Bureau	September 2009	MoL	
ERC	Organize a national labor conference to review and reform existing labor laws	October 2009	MoL	
ERC	Formulate a draft labor code and submit for enactment	November 2009	MoL	
ERC	Formulate a National Workplace Policy on HIV and AIDS	November 2009	MoL	
GMF	Submit to the Legislature new comprehensive PFM laws that address weaknesses in budget preparation, budget execution and cash planning GOL banking arrangement, GFSM 2001-compatible accounting and reporting, debt and guarantee management	November 2009	MoF, President	
GRL	Develop and endorse a national decentralization policy for Executive review	November 2009	GC	
GRL	Appoint and orient a Land Commission and the Commission's Technical Secretariat	November 2009	Governance Commission	
IBS	Obtain infrastructure, equipment and technical support to ensure the sustainable operational efficiency of the LTC in greater Monrovia (b) Deploy fiber backbone for Greater Monrovia	November 2009	LTC	
IBS	Establish water quality testing facilities nationwide with trained staff and necessary equipment	September 2009	LWSC	
IBS	Close Fiamah dump site and make operational the When Town facility	August 2009	MCC	
IBS	Develop and implement a National Solid Waste Policy, strategy and regulations	November 2009	MCC	
IBS	Develop plans and undertake an EIA for the Mount Barclay Landfill facility in Monrovia	November 2009	MCC	
IBS	Assess Solar potential to harness this resource	September 2009	MLME	
IBS	Assess biomass potential to harness this resource	September 2009	MLME	
IBS	Conduct a sector assessment and publish a strategic sector plan	November 2009	MLME	
IBS	Complete and publish a National Energy Policy	November 2009	MLME	
IBS	Expand distribution network to select communities (Bushrod Island, Monrovia City, Paynesville, Congo Town, etc)	September 2009	MLME, LEC	
IBS	Expand street lights to select communities (Bushrod Island, City Hall Community, Sinkor, Duport Road, etc)	October 2009	MLME, LEC	
IBS	Print and pilot new primary school curriculum in select schools	September 2009	MoE	
IBS	Print and pilot new secondary school curriculum	September 2009	MoE	
IBS	Develop a strict accreditation process for welfare institutions and standards for licensing social workers	November 2009	MoH	
IBS	Develop National Welfare Policy	November 2009	MoH	
IBS	Formulate and implement a Master Plan for RIA	November 2009	MoT	
IBS	Formulate, develop and release comprehensive Telecom & ICT Policy	November 2009	MPT	

Pillar	PRS Intervention	Due Date	Lead Ministry / Agency	Responsible Dept./ Manger
IBS	Conduct seminar for Universal Access Program for LTA & MPT staff	November 2009	MPT	
SEC	Formulate Standard Operating Procedures for the existing architecture for BIN	November 2009	BIN	
SEC	Include gender sensitive, disabilities sensitive, and environmental sensitive modules in curricula of BIN	November 2009	BIN	
SEC	Prepare deployment for BIN	November 2009	BIN	
SEC	Prepare deployment plans for Corrections	September2009	Corrections	
SEC	Formulate Standard Operating Procedures for the existing architecture for Corrections	November 2009	Corrections	
SEC	Include gender sensitive, disabilities sensitive, and environmental sensitive modules in curricula of Corrections	November 2009	Corrections	
SEC	Conduct operational needs assessment for Custom	November 2009	Custom	
SEC	Develop disabilities sensitive modules for inclusion in curricula of security Institutions	November 2009	Disabilities Commission	
SEC	Develop environmental sensitive modules for inclusion in curricula of security Institutions	November 2009	EPA	
SEC	Formulate Standard Operating Procedures for the existing architecture for LNFS	November2009	LNFS	
SEC	Prepare deployment plans for LNFS	November 2009	LNFS	
SEC	Formulate standard Operating Procedures for the existing architecture for LNP	November 2009	LNP	
SEC	Develop gender sensitive modules for inclusion in curricula of Security Institutions	November 2009	MoGD	
SEC	Include gender sensitive, disabilities sensitive, and environmental sensitive modules in curricula of NSA	November 2009	NSA	
SEC	Prepare deployment plans for SSS	September 2009	SSS	
SEC	Formulate Standard Operating Procedures for the existing architecture for SSS	November2009	SSS	
SEC	Execution and monitoring of the Concept of Operation (Con-Ops) of SSS	November 2009	SSS	
SEC	Include gender sensitive, disabilities sensitive, and environmental sensitive modules in curricula of SSS	November2009	SSS	

\*\*\* Ministry of Public Works does not have deliverables that will be fully completed within the 90-day timeframe, but they will complete a number of road and bridge construction projects, which are part of their larger PRS deliverables. Please see the Roads and Bridges 90-Day Action Plan for details on work that Public Works will complete in the 90-day period.