

Pillar I: Peace and Security Brief

*Minister Brownie J. Samukai, Jr. – Minister of
National Defense and Security Pillar Chair*

LRDC Steering Committee Meeting

July 7, 2010

Overview

- 2nd 90-Day Scorecard
- 2nd Year Overview (2009-2010)
- Critical Security Policy Issues
- Proposed Future Outlook

2nd 90 Day Scorecard

Ministry, Agency or Corporation (MAC)	90-Day Progress
Ministry of Defense	88%
Environmental Protection Agency	100%
National Security Agency	92%
Bureau of Customs & Excise	100%
Liberia National Fire Service	100%
Bureau of Immigration and Naturalization	80%
Bureau of Corrections and Rehabilitations	80%
Liberia National Police	52%
Special Security Service	90%
TOTAL PILLAR SCORE	87%


- Total Number of Security Agency Deliverables: 33
- Number of Completed Deliverables: 20

2nd 90-Day Major Achievements

- LNFS: In-service training 75 officers and firefighters from seven counties. Largest training class since 1978.
- EPA: environmental sensitive module was incorporated into all security agencies curricula
- BIN: 50 Correction Officers were deployed March 2010
- Corrections & LNFS: Completed Strategic Plans

Year Two Review

- Year One: 11 deliverables undertaken, 2 completed (18%)
- Year Two: 56 deliverables undertaken, 54 deliverables completed (96%)



Year Two – Major Achievements

- Armed Forces of Liberia (AFL) – 2,000 men and women strong
- Re-Activated Liberia's National Coast Guard
- Liberia National Police (LNP) – 3,917 police officers - Established Emergency Response Unit and Police Support Unit
- All Security Institutions have formulated Standard Operating Procedures (SOPs), Operational Needs Assessment and Strategic Plans

Year Two – Major Achievements

- Liberia National Fire Service (LNFS): completed in-service training for 75 officers and firefighters drawn from seven counties. The largest training class since 1978.
- More than 500 basic community forums conducted on community-oriented policing have been launched in all 15 counties.
- Launched county-based security mechanism
- All Security Agencies have prepared deployment plans.

Challenges

- Budgetary Constraints
- Human Capacity
- Technical Capacity
- Limited Participation by partners at Technical Meetings

Security Policy-Related Issues

- National Defense Strategy
- National Military Strategy
- National Military Response Center

3rd 90-Day Deliverables: Preliminary Review

- LNFS: Completed Duty Manual
- BIN: Completed SOP and BIN Strategic Project Matrix

Year Three – Proposed Outlook

- Year Three: Outcome of the PRS
 - PRS Priority Areas (including execution of deployment plans, situational and field training exercises, etc.) aligned with preparation for UNMIL Transition